COST AND SCHEDULE 


	#
	Item


	Material cost
kUSD
	Total cost 
kUSD

	1. 
	Magnet yoke
	84.9
	126.5

	2. 
	Magnet coil including tools
	68.9
	166.8

	3. 
	Vacuum box
	34.1
	71.9

	4. 
	Support structure with adjustment tools
	9.5
	69.3

	5. 
	Magnets and quad power supplies
	21.0
	30.2

	6. 
	Quadrupole with adjustment support
	4.3
	25.0

	7. 
	Engineering design and drawings prod.
	-
	45.0

	8. 
	Quad and magnets assembly and tests
	5.1
	36.5

	9. 
	Shipment and custom taxes   
	3.0
	27.0




 Grand total:


230.8
      
   598.2
Note: Cost estimates are based on the materials and labour costs in May 2007 and  

           25.9 Rouble/USD rate. 

Time schedule: 21 months without assembly and tests and 24 months with assembly and tests. 


